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1

2 70124 Gazebo Street - Water Extension I, C Not needed I, P  $                  4,462 on hold  In-House  $                        -  $                        -  $                         - -$                          4,462$                      3/2/04 $1,772 Developer contribution, $2,690 City contribution: Project being re-evaluated

3 7047 IH-45/Elkins Lake 2 I, C U I, U  $              300,000 

June 2010
Revised Date
   July 2010  In-House  $             244,193  $                 4,000  $               20,128 268,321$              31,679$                    2006 / 2007 Budget

In-House CIP Crew. Phase I -  Bore and connections complete.  Other expenditures 
include filing fees, legal ads, appraisals and easement acquisitions.  Appraisals complete.    
Finalizing easement documents.  Construction underway. Encumbered amount includes a 
P.O. for a 20" Bore at Elkins Lake Subdivision.

4 7051 I-45 North (Highway 30 to Crosstimbers) 1 I, C not needed I, P  $              102,252 

June 2010
Revised Date
October 2010  In-House  $                        -  $                         - -$                          102,252$                  2007/2008 Budget In-House CIP Crews.  Survey & design complete. Waiting on TxDOT permit approval. 

5 7052 I-45 North (Eastham to Timberline) 1 I, C C I, P  $                38,314 

February  2009
Revised Date

July 2010  In-House  $                        -  $                      35 35$                       38,279$                    2007/2008 Budget
In-House CIP Crews.  Survey and design complete. Easement acquisition complete.   
Misc. expenditures include filing for utility easement.

6 7055 TRA Revitalization - E & D 3 100% P P  $              878,000 September 2010  $              841,075  $                        - 841,075$              36,925$                    2007/2008 Budget
Preliminary design complete.  Detail design is complete.   Awaiting Council direction.  
Negotiations on plan review with Engineer and TRA in progress.  

7 7208 TPWD/State Park Water Extension 4 57% C P  $              637,636 September 2010  $                45,613  $                        -  $                        -  $                         - 45,613$                592,023$                  
Approved by Council 

8/18/09
Engineering Contract with McClure & Browne Engineering approved by Council 9/15/09. 
Temporary hold for water purchase contract. 

8 7209 190 East (Sycamore to Highway 19) 3 20% P P  $              324,846 September 2010  $                10,709  $                        -  $                        -  $                         - 10,709$                314,137$                  2009/2010 Budget
Engineering Contract approved by Council 12/15/09.   Survey & property research 
underway.  Delays due to incomplete utility locates. 

9 7210 Elmwood (Eastham to Crosstimbers) 1 I, U P P  $                50,273 October 2010  In-House  $                        -  $                        -  $                         - -$                          50,273$                    2009/2010 Budget Survey complete.

10 7211 Magnolia Way (Eastham to Normal Park) 1 I, U P P  $                26,567 October 2010  In-House  $                        -  $                        -  $                         - -$                          26,567$                    2009/2010 Budget Survey complete.

11 7212 Hickory (Eastham to Normal Park) 1 I, U P P  $                40,945 October 2010  In-House  $                        -  $                        -  $                         - -$                          40,945$                    2009/2010 Budget Survey complete.

12 7213 Water Well Repair 4 N /A N/A P  $              301,000 

June 2010
Revised Date

July 2010  $                         -  $             112,076  $             147,528  $                         - 259,604$              41,396$                    2009/2010 Budget Repairs are made and test pumping is underway.

13 7214 FM 980 Fire Protection (Tracy Lane) 3 U U P  $              414,000 

August 2010
Revised Date
October 2010  In-House  $                        -  $                        -  $                 5,068 5,068$                  408,932$                  2009/2010 Budget

Survey and property title research complete.  Misc. expenditures include easement / land 
acquisition. Easement acquisition underway. Survey complete.  

14 7216 Welll #19 Repairs - 2010 C N/A U  $              139,800 
July 2010

 $                         -  $                        -  $             139,800  $                         - 139,800$              -$                              Contractor: Holly Water Wells.  Revitalization underway.   

15 999 Unallocated Budget N/A N/A N/A N/A 358,836$              N/A  $                         -  $                        -  $                         - -$                          358,836$                  N/A

16 Total Fund 701 - Water  $           3,616,931  $              897,397  $             356,269  $             291,328  $               25,231  $           1,570,225  $              2,046,706 

17

18 70202 North Sam Houston 3 P P P 73,000$                

on hold for 
easement 
acquisition In-House -$                         -$                         -$                          73,000$                    2003 / 2004  Budget On Hold

19 70210 Old Phelps Road - Wastewater 4 I, C C P  $              130,500 

May 2010
Revised Date
 August  2010  $                         -  $                        -  $                         - -$                          130,500$                  2005 / 2006 Budget

Unserved/Underserved area.  Design in-house.  Survey/Design complete.  Permit 
negotiations with TxDOT complete.   Easements obtained. 

20 7116 Graham Road / Highway 75 South 4 I, C U P  $                70,000 

May 2010
Revised Date

July 2010  $                         -  $                        -  $                    100 100$                     69,900$                    2006 / 2007 Budget
Unserved/Underserved area. Survey complete.  In-house design complete. Waiting on 
easement acquisition.   Misc. expenditures include property title search.

21 7117 Highway 30 East Wastewater 3 I, C U P  $                44,000 August 2010  $                         -  $                        -  $                    100 100$                     43,900$                    2006 / 2007 Budget

Unserved/Underserved area. Survey complete.   In-house design complete.   Waiting on 
easement acquisition.  TxDOT Permit approved.   Property Title research complete.  Misc. 
expenditures include property title search

22 7126 Avenue J @ Mance Park Middle School Drainage 3 I, C I, U I, P  $                26,259 

May 2010
Revised Date

July 2010  $                         -  $                      23  $                        -  . 23$                       26,236$                    2008 / 2009 Budget Survey/ Design complete.  Easement acquisition underway.   Re-design complete.

23 7127 Badger Lane Sewer 3 I, C C I, P  $              181,168 

December 2009 
Revised Date

 July 2010  $                         -  $                        -  $             174,926  $                    222 175,148$              6,020$                      2008 / 2009 Budget

Survey and Design complete.  Easement acquisition complete.  Bid opening held 3/24/10.   
Scheduled to present to Council for approval 4/6/10. Misc. expenditures include cost of 
legal ad.  Encumbered amount includes Construction Contract Amount.  

24 7128 Old Colony Road WW - Phase V 3 18% P P  $              206,258 
Schedule being 

developed  $                18,048  $                        -  $                    180 18,228$                188,030$                  2008 / 2009 Budget

Engineering Contract with SPI approved by Council  12/15/09.  Preliminary Design 
underway. Preliminary Route Design approved.  Verbal approval from National Forest, 
proceeding with preliminary design and environmental study. 

25 7129 Old Colony Road WW - Phase VI 3 18% P P  $              155,500 
Schedule being 

developed  $                21,618  $                    127  $                        -  $                    216 21,961$                133,539$                  2008 / 2009 Budget

Engineering Contract with SPI approved by Council  12/15/09.  Preliminary Design 
underway. Preliminary Route Design approved.  Verbal approval from National Forest, 
proceeding with preliminary design and environmental study. 

26 7131 TPWD/State Park - Wastewater 4 57% p P  $              729,288 September 2010  $                52,164  $                        -  $                        -  $                         - 52,164$                677,124$                  2009/2010 Budget
Engineering Contract with McClure & Browne Engineering approved by Council 9/15/09. 
Temporary hold for water purchase contract. 

27 7133 Sam Houston/West Mosley 4 9% C P  $              143,120 

July 2010
Revised Date

September 2010  $                12,229  $                        -  $                        -  $                         - 12,229$                130,891$                  2009/2010 Budget
Engineering Contract with Jones & Carter approved by Council  12/15/09. Property 
research complete.  Preliminary design underway.

FUND 701 -WATER

FUND 702  - WASTEWATER  

I = In-house        C = Complete
U = Underway     P = Pending
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28 7134 20th - 21st Street Sewer 2 36% P P  $                69,814 

July 2010
Revised Date

September 2010  $                  4,272  $                        -  $                        -  $                         - 4,272$                  65,542$                    2009/2010 Budget
Engineering Contract with SPI approved by Council  12/15/09.  Preliminary design 
underway.  

29 7137 Lakeridge/Crawford 2 U U P  $                69,336 September 2010  $                         -  $                        -  $                        -  $                         - -$                          69,336$                    2009/2010 Budget Beginning negotiations with property owners. Survey underway.

30 7138 Drainage - 20th - 21st Street 2 36% P P  $              100,100 

July 2010
Revised Date

September 2010  $                  6,148  $                        -  $                        -  $                         - 6,148$                  93,952$                    2009/2010 Budget
Engineering Contract with SPI approved by Council  12/15/09.  Preliminary design 
underway .  

31 7139 Dawson Dam (TCEQ) Drainage 3 28% P P  $                35,565 

Pending  
Emergency Action 

Plan  $                  9,958  $                        -  $                         - 9,958$                  25,607$                    2009/2010 Budget

Emergency action plan to follow with consulting engineer which is due January 2011.  
Hired Klotz & Associates for study and emergency action plan.  Plan should be ready for 
review June 2010.

32 7140 Town Creek Drainage 1 & 3 U P P  $              300,000 pending  $                49,971  $                        -  $                        -  $                         - 49,971$                250,029$                  2009/2010 Budget Awaiting FEMA approval. Preliminary Engineering Report complete. 

33 7141 Creek Maintenance  $                70,378  $                         -  $               20,578  $               49,800 70,378$                -$                              2009/2010 Budget
1st half of project completed February 2010.  Encumbered amount includes Engineering 
Contract with Klotz for Robinson Creek Watershed Study.

34 702-999 Unallocated Wastewater Budget N/A N/A N/A N/A  $                97,240 N/A  $                         -  $                        -  $                         - -$                          97,240$                    N/A

35 Total Fund 702 - Wastewater  $           2,501,526  $              174,408  $               20,728  $             224,726  $                    818  $              420,680  $              2,080,846 

36

37 71134 Bobbitt Addition / I-45 Moffit Springs 1 & 2 I, U U P 1,430,796$           

Developer's portion 
of Phase 1 is 

complete.
January 2011 -$                          125,717$             -$                         125,717$              1,305,079$               2007 / 2008 Budget

Developer of Brookview Subdivision built a portion of the sewer main which is complete.   
Council approved City participation.  Survey complete.  Re-design per TxDOT request near 
completion.  Easement acquisition underway.

38 71140 Economic Development N/A N/A N/A N/A 100,000$              N/A -$                          -$                         -$                         -$                         -$                          100,000$                  2007 / 2008 Budget

39 999 Unallocated Budget N/A N/A N/A N/A 204,001$              N/A -$                          -$                         -$                         -$                         -$                          204,001$                  N/A

40 Total Fund 711 - Wastewater - November 2002 Debt Issue 1,734,797$           -$                          125,717$             -$                         -$                         125,717$              1,609,080$               

41 FUND 800 - STREET ARTERIAL IMPROVEMENT

42 8692 Shady Lane Cul-De-Sac 3 I, C C I, U 18,592$                Schedule Pending -$                          2,000$                 -$                         2,000$                  16,592$                    2008/2009 Budget
Survey and design complete.   Clearing contract complete.  Preparing bid documents. 
Scheduled to bid in June 2010.

43 8693 North Sam Houston Ave Cul-De-Sac 3 I, C C I, P 17,448$                Schedule Pending -$                          -$                         -$                         -$                         -$                          17,448$                    2008/2009 Budget Survey and design complete.   Preparing bid documents.  Scheduled to bid in July 2010.

44 8694 Avenue D Extension 3 I, C C I, P 27,236$                Schedule Pending -$                          -$                         -$                         -$                         -$                          27,236$                    2008/2009 Budget Survey and design complete.   Preparing bid documents.  Scheduled to bid in July 2010.

45 8695 Smith Hill Speed Tables 3 P P P 42,000$                Pending -$                          -$                         -$                         -$                         -$                          42,000$                    2009/2010 Budget Traffic Study complete.  Stop signs placed. 

46 8696 Boettcher Drive Extension 4 53% U P 337,080$              October 2010 14,905$                -$                         -$                         -$                         14,905$                322,175$                  2009/2010 Budget
McClure Engineering Contract approved by Council.  Plans complete.  Right of Way 
acquisition in progress.  Appraisal for right of way complete. 

47 8697 Badger Lane - Street Improvements 3 I, P N/A I, P 20,000$                

April 2010
Revised Date

July 2010 -$                         -$                         -$                          20,000$                    
Approved by Council 

12/15/09 Construction to be In-house.

48 999 Unallocated Budget N/A N/A N/A N/A -$                          N/A -$                      -$                     -$                     -$                     -$                      -$                          

49 462,356$              14,905$                2,000$                 -$                         -$                         16,905$                445,451$                  

50

51 81407 190 East - Sidewalk(s) 3 16% U P 369,119$              September 2010 13,046$                -$                         -$                         -$                         13,046$                356,073$                   2009/2010 Budget 
Engineering Contract approved by Council 12/15/09.   Survey & property research 
underway.  Delays due to incomplete utility locates. 

52 369,119$              13,046$                -$                         -$                         -$                         13,046$                356,073$                  

53

54 1815 General Improvements 187,814$              
 Schedule pending 
availability of crew -$                          43,092$               1,127$                 44,219$                143,595$                  

Project includes  (1) Disc Golf Course Costs E/T Park - Budget $3,048  (2) Horseshoe Pit 
Costs E/T Park - Budget $1,500  (3) 2nd Sand Volleyball Court Costs E/T Park - Budget 
$10,000  (4) Facilities/Gazebo Costs-ET Park - Budget $78,900  (5)   Bridge @ E/T Park 
near Pool - Budget $47,000  (6) Parking Lot Completion E/T Park - Budget $9,160.   
$38,206 transferred to Street SRF.   Materials received for volleyball court and waiting on 
sand.  Working on signage for Disc Golf. 

55 81503 Way Finding Sign Project - f2Ds N/A C N/A I, P 60,000$                On Hold -$                          42,527$                42,527$                17,473$                    2002
City to fabricate and install signs, coordinating with TxDOT.  On hold pending TxDOT 
approval.

56 81520 Kate Barr Ross Concrete Work 1 I, C N/A I, U 14,000$                
Pending availability 

of crews. -$                          5,820$                 -$                         5,820$                  8,180$                      2006 / 2007 Budget Construction has resumed.  

57 81523 Comprehensive Plan Implementation N/A N/A N/A N/A 30,000$                
Schedule being 

developed -$                          -$                         -$                          30,000$                    2006 / 2007 Budget

58 81526 KBR Park - 4 Plex Parking Lot 1 I, C N/A P 132,488$              
Schedule being 

developed -$                          -$                         -$                         -$                          132,488$                  2007 / 2008 Budget Plans and design are complete.  Scheduled to bid in August 2010.

FUND 814 - SIDEWALKS CIP

Total Fund 814 - Sidewalks CIP

FUND 711 - Wastewater - November 2002 Debt Issue

FUND 815 - GENERAL CIP

Total Fund 800 - Street Arterial Improvement

I = In-house        C = Complete
U = Underway     P = Pending
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59 81532 Fiber Loop Project - Fire Station #1 2 U P U 134,509$              
Schedule pending 

availability of crews -$                          26,178$               -$                         26,178$                108,331$                  2007 / 2008 Budget Construction underway.

60 81534 Downtown Lighting 1 I, U N/A P 64,547$                Pending -$                          -$                         -$                         -$                          64,547$                    2008 / 2009 Budget Design underway.   

61 81535 PD Roof Repair / Replacement 3 P P P 90,000$                On Hold -$                          -$                         154$                     154$                     89,846$                    2008 / 2009 Budget Misc. expenditures include cost of legal ad.   

62 81539 KBR -Girls SB Field(s) w/HGSA 1 P P P 40,000$                Pending -$                          -$                         -$                         -$                         -$                          40,000$                     2009/2010 Budget Delay due to construction of High School Girls Softball field house. 

63 999 Unallocated Budget N/A N/A N/A N/A 833,187$              N/A -$                          -$                         -$                         -$                          833,187$                  N/A

64 Total Fund 815 - General CIP 1,586,545$           -$                          75,090$               1,127$                 42,681$                118,898$              1,467,647$               

65

66 85401 Library Expansion/Construction 1 62% N/A P 3,500,000$           June 2011 181,793$              2,994$                 28,750$               93,172$                306,709$              3,193,291$               

Bond Election passed November 2009. Design and construction plans underway. Misc. 
expenditures include environmental assessment.  Final design approval in May 2010.  
Scheduled to bid in June 2010. 

67

68 8601 Fence @ Wildwood Sanctuary 3 N/A N/A N/A 33,605$                -$                          18,595$               18,595$                15,010$                    

69

70 9002 Land Purchase N/A N/A N/A N/A 276,751$              N/A -$                          -$                         -$                         35,825$                35,825$                240,926$                  

71 Total Fund 900 - Land Acquisition 276,751$              -$                          -$                         -$                         35,825$                35,825$                240,926$                  

72
Grand Total Open Projects 14,081,630$       1,281,549$         601,393$           545,931$           197,727$            2,626,600$         11,455,030$           

         
 

`

FUND 860 - CEMETERY PROJECTS -GRANTS&DONS FUNDED

FUND 900 -LAND ACQUISITION 

FUND 854 - LIBRARY EXPANSION/CONSTRUCTION
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U = Underway     P = Pending
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